



ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ವಿಷಯ 25th of street light ಟ್ರಾನ್ಸಿ ಹಾಳೆ
in B.Ramp limits

ಪುಟ ಸಂಖ್ಯೆ - 23 -
ಕಡತದ ಸಂಖ್ಯೆ SCCP/DR/2023/21-22

ಕಂಡಿಕೆ
ಸಂಖ್ಯೆ

ಕಡತದ ಸಂಖ್ಯೆ ೬೬೮೫/೨೦೨೩/೨೩

ಟ್ರಾನ್ಸಿಗಳು ಮತ್ತು ಅಚ್ಚಗಳು

ಪೂರ್ವ ಪಂಕ್ತಿಗಳನ್ನು ತಮ್ಮ ಅವಗಾಹನೆಗೆ ಸಲ್ಲಿಸಿದೆ.

29)

ಹಿಂದಿನ ಪಂಕ್ತಿಗಳಲ್ಲಿ ವಿವರಿಸಿರುವಂತೆ ಪಾಲಿಕೆಯ ಎಲ್ಲಾ 8 ವಲಯಗಳ ವ್ಯಾಪ್ತಿಯಲ್ಲಿನ ಬೀದಿ ದೀಪಗಳ ನಿರ್ವಹಣೆ ಮತ್ತು ದುರಸ್ತಿ ಕಾಮಗಾರಿಗಳ ಗುತ್ತಿಗೆ ಅವಧಿಯು ಡಿಸೆಂಬರ್-2021 ಮತ್ತು ಜನವರಿ-2022 ರ ಮಾಹೆಯಲ್ಲಿ ಮುಕ್ತಾಯಗೊಳ್ಳುತ್ತಿದ್ದರಿಂದ 2021-22ನೇ ಸಾಲಿನ ಆಯವ್ಯಯದಲ್ಲಿ ಬೀದಿ ದೀಪಗಳ ನಿರ್ವಹಣೆಗೆ ನಿಗದಿಪಡಿಸಿದ ರೂ.60.00 ಕೋಟಿಗಳ ಅನುಮೋದನೆ ಅನುಗುಣವಾಗಿ ಕ್ರಿಯಾಯೋಜನೆ ತಯಾರಿಸಿ ಸಕ್ಷಮ ಪ್ರಾಧಿಕಾರದ ಅನುಮೋದನೆ ಪಡೆಯಲಾಗಿರುತ್ತದೆ. ಸಕ್ಷಮ ಪ್ರಾಧಿಕಾರದಿಂದ ಆಡಳಿತಾತ್ಮಕ ಅನುಮೋದನೆ ನಿರೀಕ್ಷಿಸಿ ಈ ನಿರ್ವಹಣೆ ಕಾಮಗಾರಿಗಳಿಗೆ ಟೆಂಡರ್ ಪ್ರಕ್ರಿಯೆ ಕೈಗೊಳ್ಳಲು ಮಾನ್ಯ ಮುಖ್ಯ ಆಯುಕ್ತರವರಿಂದ ಅನುಮೋದನೆ ಪಡೆಯಲಾಗಿರುತ್ತದೆ.

30)

ಹಾಲಿ ಚಾಲ್ತಿಯಲ್ಲಿರುವ ಎಲ್ಲಾ ಎಂಟು ವಲಯಗಳ ಬೀದಿ ದೀಪಗಳ ನಿರ್ವಹಣೆ ಕಾಮಗಾರಿಗಳ ಗುತ್ತಿಗೆ ಅವಧಿಯು ವಿವಿಧ ದಿನಾಂಕಗಳಂದು ಮುಕ್ತಾಯಗೊಳ್ಳುತ್ತಿರುವುದರಿಂದ ಈ ಕಾಮಗಾರಿಗಳ ಗುತ್ತಿಗೆ ಅವಧಿಯನ್ನು ಅವುಗಳ ಮುಕ್ತಾಯದ ದಿನಾಂಕದಿಂದ ದಿ:28/2/2022ರವರೆಗೆ ಅಥವಾ ಈ ಕಾಮಗಾರಿಗಳಿಗೆ ಟೆಂಡರ್ ಆಹ್ವಾನಿಸಿ ಗುತ್ತಿಗೆ ನೀಡುವವರೆಗೆ ಇವುಗಳಲ್ಲಿ ಯಾವುದು ಮೊದಲೂ ಅಲ್ಲಿಯವರೆಗೆ ವಿಸ್ತರಿಸಲು ಅನುಮೋದನೆ ಪಡೆಯಲಾಗಿರುತ್ತದೆ.

21)

ಎಲ್ಲಾ ಎಂಟು ವಲಯಗಳ ಬೀದಿ ದೀಪಗಳ ನಿರ್ವಹಣೆ ಕಾಮಗಾರಿಗಳಿಗೆ ಫೆಬ್ರವರಿ-2022ರಲ್ಲಿ ಟೆಂಡರ್ ಆಹ್ವಾನಿಸಿದ್ದು, ಟೆಂಡರ್ ಪ್ರಕ್ರಿಯೆ ಪೂರ್ಣಗೊಂಡು ಅನುಮೋದನೆಯಾಗಿರುವ ನಿರ್ವಹಣೆ ಕಾಮಗಾರಿಗಳಿಗೆ ದಿ:1/4/2022 ರಿಂದ ಅನ್ವಯವಾಗುವಂತೆ ಕಾರ್ಯಾದೇಶ ನೀಡಲಾಗಿರುತ್ತದೆ.

32)

ಸದರಿ ಕಾಮಗಾರಿಗಳು ದೈನಂದಿನ ನಿರ್ವಹಣೆ ಕಾಮಗಾರಿಗಳಾಗಿದ್ದರಿಂದ ದಿ:28/2/2022 ರಿಂದ ಹೊಸ ಕಾರ್ಯಾದೇಶ ನೀಡಲಾಗಿರುವ ನಡುವಿನ ಅವಧಿಯಲ್ಲಿ ಚಾಲ್ತಿಯಲ್ಲಿದ್ದ ನಿರ್ವಹಣೆ ಗುತ್ತಿಗೆದಾರರಿಂದಲೇ ಸಾರ್ವಜನಿಕ ಹಿತದೃಷ್ಟಿಯಿಂದ ಅನಿವಾರ್ಯವಾಗಿ ನಿರ್ವಹಿಸಲಾಗಿರುತ್ತದೆ.

ದಿ:28/2/2022 ರಿಂದ 31-3-2022 ರವರೆಗೆ ಒಂದು ತಿಂಗಳು ಹೆಚ್ಚುವರಿಯಾಗಿ ನಿರ್ವಹಣೆ ಕಾಮಗಾರಿ ಕೈಗೊಂಡಿರುವುದರಿಂದ ಈ ಕಾಮಗಾರಿಗಳ ಹಿಂದಿನ ವಿಸ್ತರಣೆ ಅವಧಿಯನ್ನು ದಿ:31/3/2022 ರವರೆಗೆ ವಿಸ್ತರಿಸಲು ಘಟನೋತ್ತರ ಅನುಮೋದನೆ ಕೋರಿದೆ. ವಿವರಗಳು ಈ ಕೆಳಕಂಡಂತಿದೆ.

Sl No	Zone	Total No. Of Existing Packages	Details of New Work orders issued	Extension period required	Amount required for extension Period (in lakhs)	Remarks
1	East	40	Work order issued to all new 27 packages	1month from 1-3-2022 to 31-3-2022	72.90	
2	West	26	Work order issued to new 2 packages	1month from 1-3-2022 to 31-5-2022	125.45	24 Packages work order not issued due to technical reason

33)

ಪು.ತಿ.ನಂ.

ಪು.ತಿ.ನೋ

ವಿಷಯ :

ಪ್ರಬಂಧ ಸಂಖ್ಯೆ _____

ಕಡತದ ಸಂಖ್ಯೆ _____

ಕಂಡಿಕೆ ಸಂಖ್ಯೆ	ಟಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು
---------------	--------------------------

3.	South	24	Work order issued to all 24 New packages	1month from 1-3-2022 to 31-3-2022	48.34	
4.	Dasarahalli	8	Work order issued to all 9 new packages	1month from 1-3-2022 to 31-3-2022	13.11	
5.	Bommanahalli	21	Work order issued to 20 new packages	1 month from 1-3-2022 to 31-5-2022	40.5	1 Package work order not issued due to technical reason
6.	Yelahanka	12	Work order issued to all 12 new packages	1 month from 1-3-2022 to 31-3-2022	29.69	
7.	Mahadevapura	19	Work order issued to 19 new packages	1month from 1-3-2022 to 31-3-2022	51.2	
8.	RR Nagar	20	Work order issued to all 20 new packages	1month from 1-3-2022 to 31-3-2022	37.78	

34) ಈ ಕೆಳಕಂಡ ಬೀದಿ ದೀಪಗಳ ನಿರ್ವಹಣಾ ಕಾಮಗಾರಿಗಳಿಗೆ ದಿ:1/3/2022 ರಿಂದ 31-3-2022 ರವರೆಗೆ ಒಂದು ತಿಂಗಳು ಹೆಚ್ಚುವರಿಯಾಗಿ ನಿರ್ವಹಣೆ ಕಾಮಗಾರಿ ಕೈಗೊಂಡಿರುವುದರಿಂದ ಈ ಕಾಮಗಾರಿಗಳ ಹಿಂದಿನ ವಿಸ್ತರಣೆ ಅವಧಿಯನ್ನು ದಿ:31/3/2022 ರವರೆಗೆ ವಿಸ್ತರಿಸಲು ಘಟನೋತ್ತರ ಅನುಮೋದನೆ ಕೋರಿದೆ. ನಿರ್ವಹಣಾ ಕಾಮಗಾರಿಗಳ ವಿವರಗಳು ಈ ಕೆಳಕಂಡಂತಿದೆ.

East Zone					
SL No	Ward No	Name of the work	Est. amount in lakhs	Period of Extension required	Amt required for extension in Lakhs
1.	18 & 19	Operation and Maintenance of Street Lights at area ward No 18 and 19	32.5	from 1-03-2022 to 31-03-2022	1.35
2.	20 & 21	Operation and Maintenance of Street Lights at ward No.20 and 21	43	from 1-03-2022 to 31-03-2022	1.88
3.	22	Operation and Maintenance of Street Lights at area ward No.22	19	from 1-03-2022 to 31-03-2022	1.30
4.	33	Operation and Maintenance of Street Lights at area ward No.33	26.5	from 1-03-2022 to 31-	1.60

ವಿಷಯ :

ಪುಟ ಸಂಖ್ಯೆ

32

ಕಡತ ಸಂಖ್ಯೆ

ಕಂಡಿಕೆ ಸಂಖ್ಯೆ	ಟಪ್ಪಣಿಗಳು ಮತ್ತು ಅಭಿವೃದ್ಧಿಗಳು				
14.	192	Annual Operation and Maintenance of street lighting system in Doddakammanahalli, Basvanapura, Tejaswini nagar, Chikkakammanahalli and associated area of ward no-192, Begur Package B11B of Bommanahalli zone.	31.10	from 1-03-2022 to 31-03-2022	1.5
15.	193	Annual Operation and Maintenance of street lighting system in ward no-193, Package B12 of Bommanahalli zone.	47.75	from 1-03-2022 to 31-03-2022	1.87
16.	194	Annual Operation and Maintenance of street lighting system in ward no-194, Package B13 of Bommanahalli zone.	43.15	from 1-03-2022 to 31-03-2022	2.05
17.	195	Annual Operation and Maintenance of street lighting system in ward no-195, Package B14 of Bommanahalli zone.	39.00	from 1-03-2022 to 31-03-2022	3
18.	196	Annual Operation and Maintenance of street lighting system in ward no-196, Package B15 of Bommanahalli zone.	31.70	from 1-03-2022 to 31-03-2022	1.55
19.	197	Annual Operation and Maintenance of street lighting system in ward no-197, Package B16 of Bommanahalli zone.	50.00	from 1-03-2022 to 31-03-2022	2.87
20.	174	Annual Operation and Maintenance of street lighting system of ORR(Central silk Board to Ibbalur) in ward No-174 Package B17 of Bommanahalli zone.	15.00	from 1-03-2022 to 31-03-2022	1.19
Yelahanka Zone					
SL No	Ward No	Name of the work	Est amount	Extension OF Time required	Amount required in Lakhs
1.	1	Operation and Maintenance of Street Lighting System in Ward No.01 Package Y-1 of Yelahanka Zone	23.90	from 1-03-2022 to 31-03-2022	1.33
2.	2	Operation and Maintenance of Street Lighting System in Ward No.02 Package Y-2 of Yelahanka Zone	32.00	from 1-03-2022 to 31-03-2022	1.81
3.	3	Operation and Maintenance of Street Lighting System in Ward No.03 Package Y-3 of Yelahanka Zone	49.00	from 1-03-2022 to 31-03-2022	3.73
4.	4	Operation and Maintenance of Street Lighting System in Ward No.04 Package Y-4 of Yelahanka Zone	38.00	from 1-03-2022 to 31-03-	3.15



ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಟಪ್ಪಣಿ ಹಾಳೆ

ವಿಷಯ

ಪುಟದ ಸಂಖ್ಯೆ 32

ಕಡತದ ಸಂಖ್ಯೆ

ಕಂಡಿಕೆ ಸಂಖ್ಯೆ	ಟಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು				
				2022	
5.	5	Operation and Maintenance of Street Lighting System in Ward No.05 Package Y-5 of Yelahanka Zone	71.00	from 1-03-2022 to 31-03-2022	3.61
6.	6	Operation and Maintenance of Street Lighting System in Ward No.06 Package Y-6 of Yelahanka Zone	73.00	from 1-03-2022 to 31-03-2022	3.55
7.	7	Operation and Maintenance of Street Lighting System in Ward No.07 Package Y-7 of Yelahanka Zone	47.00	from 1-03-2022 to 31-03-2022	2.30
8.	8	Operation and Maintenance of Street Lighting System in Ward No.08 Package Y-8 of Yelahanka Zone	35.00	from 1-03-2022 to 31-03-2022	2.45
9.	9	Operation and Maintenance of Street Lighting System in Ward No.09 Package Y-9 of Yelahanka Zone	44.00	from 1-03-2022 to 31-03-2022	3.63
10.	10	Operation and Maintenance of Street Lighting System in Ward No.10 Package Y-10 of Yelahanka Zone	24.50	from 1-03-2022 to 31-03-2022	1.16
11.	11	Operation and Maintenance of Street Lighting System in Ward No.11 Package Y-11 of Yelahanka Zone	34.08	from 1-03-2022 to 31-03-2022	1.68
12.	12	Operation and Maintenance of Park Lighting System in Ward No.3 & 4 Package Y-12 of Yelahanka Zone	19.9	from 1-03-2022 to 31-03-2022	1.30
RR Nagar Zone					
SL No	Ward No	Name of the work	Estimate amount	Extension OF Time required	Amount required in Lakhs
1.	16	Operation and maintenance of street lighting system in ward no-16, Package R1 of Rajarajeshwari Nagar Zone.	18.00	from 1-03-2022 to 31-03-2022	0.92
2.	17	Operation and maintenance of street lighting system in ward no-17, Package R2 of Rajarajeshwari Nagar Zone.	24.40	from 1-03-2022 to 31-03-2022	2.00
3.	37	Operation and maintenance of street lighting system in ward no-37, Package R3 of Rajarajeshwari Nagar Zone.	15.00	from 1-03-2022 to 31-03-2022	1.14
4.	38	Operation and maintenance of street lighting system in ward no-38, Package R4	33.00	from 1-03-2022 to 31-	1.58

ಪು.ತಿ.ನೋ

ವಿಲಕ್ಷಯ 08 ವಲಯಕ್ಕೆ 24-ವಿಲಕ್ಷಯ
ವಿಲಕ್ಷಯ ಕ್ರಿಯಾ ಕೂರಿತು
ವಿಷಯ : 01/04/2022 Street Lighting
System

ಪುಟದ ಸಂಖ್ಯೆ 38
ಕಡತದ ಸಂಖ್ಯೆ Comm/PSR/6/2022/22

ಕಂಡಿಕೆ ಸಂಖ್ಯೆ	ಟಿಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು
38)	ಸದರಿ ಬೀದಿ ದೀಪಗಳ ನಿರ್ವಹಣೆ ಕಾಮಗಾರಿಗಳ ಒಟ್ಟು 169 ಸಂಖ್ಯೆ ಪ್ಯಾಕೇಜ್‌ಗಳಲ್ಲಿ ದಿ:1/4/2022 ರಂದು ಒಟ್ಟು 144 ಪ್ಯಾಕೇಜ್‌ಗಳಿಗೆ ಕಾರ್ಯಾದೇಶ ನೀಡಲಾಗಿದ್ದು, ಉಳಿದ 25 ಪ್ಯಾಕೇಜ್‌ಗಳಿಗೆ (ಪಶ್ಚಿಮ ವಲಯದ-24 ಪ್ಯಾಕೇಜ್‌ಗಳು ಮತ್ತು ಬೊಮ್ಮನಹಳ್ಳಿ ವಲಯದ 1 ಪ್ಯಾಕೇಜ್) ತಾಂತ್ರಿಕ ಕಾರಣಗಳಿಂದ ಬೀದಿ ದೀಪಗಳ ನಿರ್ವಹಣೆ ಕಾಮಗಾರಿಗಳ ಕಾರ್ಯಾದೇಶಗಳನ್ನು ದಿನಾಂಕ:1/4/2022 ರಿಂದ ಅನ್ವಯವಾಗುವಂತೆ ನೀಡಲು ಸಾಧ್ಯವಾಗಿರುವುದಿಲ್ಲ. ದಿ:1/3/2022 ರಿಂದ 31-3-2022 ರವರೆಗೆ ಒಂದು ತಿಂಗಳು ಹೆಚ್ಚುವರಿಯಾಗಿ ನಿರ್ವಹಣೆ ಕಾಮಗಾರಿ ಕೈಗೊಂಡಿರುವುದರಿಂದ 144 ಪ್ಯಾಕೇಜ್ ಕಾಮಗಾರಿಗಳ ಹಿಂದಿನ ವಿಸ್ತರಣೆ ಅವಧಿಯನ್ನು ದಿ:31/3/2022 ರವರೆಗೆ ವಿಸ್ತರಿಸಲು ಘಟನೋತ್ತರ ಅನುಮೋದನೆ ಮತ್ತು ಉಳಿದ 25 ಪ್ಯಾಕೇಜ್‌ಗಳ ಹಿಂದಿನ ವಿಸ್ತರಣೆ ಅವಧಿಯನ್ನು ದಿ:31/5/2022 ರವರೆಗೆ ವಿಸ್ತರಿಸಲು ಘಟನೋತ್ತರ ಅನುಮೋದನೆ ಕೋರಿ ಕಡತ ಮಂಡಿಸಿದೆ.
40)	ವಿಶೇಷ ಆಯುಕ್ತರು(ಯೋಜನೆ) for kind direction 11/04/2022 ಅಧೀಕ್ಷಕ ಅಭಿಯಂತರರು (ವಿದ್ಯುತ್) Map 11/4/22 ವಿಶೇಷ ಆಯುಕ್ತರು ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
41)	Hon'ble Chief Comm. 18/4/22 ಮುಖ್ಯ ಆಯುಕ್ತರು ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
42)	ವಿಶೇಷ ಆಯುಕ್ತರು (ಯೋಜನೆ) ವಿಶೇಷ ಆಯುಕ್ತರು (ಯೋಜನೆ) ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
43)	SE. Electrical

ಬಿ.ಕೆ.ಎಂ.ಸಿ.ಮುಖ್ಯ ಆಯುಕ್ತರು ಆದೇಶ ಕಾರ್ಯಾಲಯ
ಸಂಖ್ಯೆ ಸಿ.ಎಸ್.ಆರ್. (ಸಿ) 2022/22
ದಿನಾಂಕ 11/4/22

